Education in the Environment: A Strategy for Continued Interagency Outdoor Education Programming: Quarterly Progress Report: Period Ending May 31, 2008 by Rees, Margaret N.
Reports (PLI Education) Educational Programs (PLI)
5-31-2008
Education in the Environment: A Strategy for
Continued Interagency Outdoor Education
Programming: Quarterly Progress Report: Period
Ending May 31, 2008
Margaret N. Rees
University of Nevada, Las Vegas, peg.rees@unlv.edu
Follow this and additional works at: http://digitalscholarship.unlv.edu/pli_education_reports
Part of the Environmental Sciences Commons, and the Science and Mathematics Education
Commons
This Report is brought to you for free and open access by the Educational Programs (PLI) at Digital Scholarship@UNLV. It has been accepted for
inclusion in Reports (PLI Education) by an authorized administrator of Digital Scholarship@UNLV. For more information, please contact
digitalscholarship@unlv.edu.
Repository Citation
Rees, M. N. (2008). Education in the Environment: A Strategy for Continued Interagency Outdoor Education Programming:






FOURTH QUARTER PROGRESS REPORT WITH ANNUAL REPORT 
University of Nevada, Las Vegas 
Period Ending May 31, 2008 
 
Cooperative Agreement Number H8R07060001 
Task Agreement Number J8R07070004 
 
Education in the Environment: 





Highlights of the university’s focused efforts during the past three months include the following: 
• Progress was made on three projects to meet Southern Nevada Agency Partnership (SNAP) 
strategic messaging needs:  an anti-litter exhibit, a volunteer restoration program with educational 
components, and activity stations to tell the story of Lee Meadows restoration efforts. 
• 175 people attended the Our Places Tell Stories conference March 4-6, 2008. 
• The Nevada State Environmental Education and Interpretation Certification Program will be 
launched beginning June 17, 2008. 
• Forever Earth was scheduled on 51 days involving 1985 individuals. 
• Discover Mojave Outdoor World conducted seven events for 152 participants. 
 
CONSERVATION EDUCATION AND INTERPRETATION 
 
The following progress has been made toward CE&I project objectives in this quarter. 
 
Project 1 - Task 1. Assist CI teams in the implementation of at least three educational projects. 
a. Identify at least one project each year to focus on from the following areas of strategic 
importance to SNAP:  litter prevention, responsible OHV recreation, wilderness, and/or 
restoration. Agency personnel, including SNAP CI teams, will assist in the identification of 
these educational projects, providing necessary information and guidance. Project 
identification will be completed by August 31 of each year.  
This task was completed during the first quarter.  
 
b. SNAP Executive Director and PLI staff will work with SNAP Board of Directors to determine 
focus areas and context of delivery of messages for these focus areas. 
This task was completed during the first quarter.   
c. PLI staff, appropriate agency staff, and other experts will determine the best set of delivery 
systems for each area of strategic importance. Possible delivery systems include brochures, 
kiosks, multi-media products, billboards, electronic devices such as MP3 players etc. 
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1. Anti-Litter Exhibit. The Las Vegas Natural History Museum exhibit designers have 
current purview over exhibit progress. 
2. Restoration, Education, Volunteerism (REV).  Educational frameworks and lesson 
plans were completed during the second quarter.    
3. Lee Meadows Interpretive Project.  This task was completed and described during 
the first and second quarters. 
d. Key user groups and best educational methodologies will be identified for each project, drawing 
upon the expertise of university faculty and staff. This will be completed by October 31 of each 
year. 
This task was completed during the first quarter.   
e. CE&I products and services for the focus project will be created and implemented by 
PI/Project Manager Allison Brody with assistance from the UNLV graduate student, 
Curriculum Development Personnel, Media Relations, and Web Communications. UNLV fiscal 
and clerical personnel will assist the PI/Project Manager with ordering, tracking, and 
documenting the purchase and delivery of required materials, supplies, and equipment. Agency 
personnel will assist in product development, review, and execution within their agency 
educational programs. Examples of possible projects include brochures, interpretive signs, web 
site content, multi-media products, curricula, and/or programs delivered by CE&I staff. Each 
project will be completed by May 31 of each year. 
1. Anti-Litter Exhibit.  The Las Vegas Natural History Museum exhibit designers have 
current purview over exhibit progress. 
2. REV.  A REV Project on invasive weed removal was successfully accomplished in 
April 2008. 
3. Lee Meadows Interpretive Project.  Lee Meadows Activity Stations were revised 
as indicated by formative assessments conducted in December 2007 and January 
2008 (see Lee Meadows Assessment Report).   
Accomplishments for Task 1 – Year 1 
1. Anti-Litter Exhibit.  An anti-litter exhibit was planned through a collaborative effort among 
the Interagency Anti-Litter and Desert Dumping Team, Project Managers Allison Brody and 
Daphne Sewing, and Las Vegas Natural History Museum staff.  The exhibit will be installed 
in the Las Vegas Natural History Museum. The theme for the exhibit is:  “Littering affects 
our environment and you can choose to help.”  
2. REV.  The Interagency Volunteer and Restoration Teams collaborated with Allison Brody to 
create a program called REV (Restoration, Education, and Volunteers). This program 
synergizes restoration, volunteerism and education to facilitate meaningful action, 
understanding, and long-term commitment.   
3. Lee Meadows Interpretive Project.   Allison Brody and Daphne Sewing are working with 
Forest Service staff to plan a unique interpretive experience at Lee Meadows, an area in the 
Spring Mountains National Recreation Area that is a popular destination for Las Vegas 
families. A series of activity stations will not only engage families in a guided discovery of 
the natural world, but will also lead to an understanding of Forest Service efforts to restore 
the meadow.  
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Project 1 – Task 2. Produce assessment proposals and reports for at least two CE&I products or 
services. 
a. Identify data collection protocols for assessment of CE&I projects in priority focus areas: litter 
prevention, responsible OHV recreation, wilderness, and/or restoration. This activity for the 
selected focus area will be completed by November 30, 2007 and November 30, 2010.  
 
This has been completed for the Lee Meadows Interpretive Project. 
 
b. Drawing upon the expertise of university faculty and staff, the PI/Project Manager will write 
assessment proposals to human-subject standards specified by UNLV’s Internal Review Board. 
These proposals will be completed by February 28, 2008 and February 2, 2011. 
 
An assessment proposal was included in the second quarterly report for the Lee Meadows Interpretive 
Project.   
 
c. Assessment end results will be cooperatively determined with the PLI staff, SNAP Executive 
Director, SNAP Board and appropriate agency staff.  
 
This has been completed for the Lee Meadows Interpretive Project. 
 
d. Collect and analyze data, using UNLV faculty and research assistants as needed.  PI/Project 
Manager, with assistance from the UNLV graduate student and hourly personnel, will produce 
a written report by May 31, 2008 and May 31, 2011.  
 
An assessment report has been completed (see Lee Meadows Assessment Report) and the Lee 
Meadows Activity Stations have been revised accordingly. 
Accomplishments for Task 2 – Year 1 
1. Lee Meadows Interpretive Project.  A formative assessment plan was approved by agency staff 
to test proposed Lee Meadows Activity Stations and indicate changes needed to content and/or 
design to make the stations more effective.  This assessment was conducted in December 2007 
and January 2008, during which observations were made on participant’s level of engagement, 
focus, and challenge; and to ascertain whether participants learned something new about plants 
and animals by participating in the Activity Stations. The data from these observations were 
compiled and analyzed, an assessment report was produced, and the Lee Meadows Activity 
Stations were revised accordingly.  
2. The Our Places Tell Stories Conference.  Evaluation forms were created, with agency staff 
input and review, to measure the overall success of the conference as well as each individual 
session.  Incentives were provided for conference participants to complete these evaluations.  
Evaluation results have been compiled and included as an attachment to this report.    
 
Project 1 – Task 3. Document number of people reached by CE&I programs and services of the four 
federal agencies and cooperating partners. 
 
This task refers to subsequent years. No progress has been made this quarter. 
 
Project 1 – Task 4. Work with at least one private sector group to implement at least two educational 
projects.  
a. Identify two or more projects for delivering SNAP priority focus area messages to at least one 
private sector group. Examples of private sector groups interfacing with public lands include 
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tour companies, concierge associations, and housing developers. Examples of projects that 
incorporate SNAP messages could be the development of a training program for a tour 
company or an interpretive plan for a trail system through a housing development. Agency 
personnel, including SNAP CI team members, will provide necessary information and 
guidance. SNAP Executive Director will work with PLI to develop concepts for private sector 
educational programs. At least one project will be identified by August 31, 2008, and an 
additional project will be identified by August 31, 2009.  
Two projects have been identified:   
1. The Mountain’s Edge Explorer’s Interpretive Trail.   
2. Initial conversations have been held with several Las Vegas Tourist Guides Guild members and 
other tour operators to explore the possibility of creating a tour guide-specific training program to 
cover topics including:  natural history, cultural history, geology, responsible recreation, 
communication techniques, and SNAP public lands messages.  One tour operator, from Black 
Canyon River Adventures, will be participating in the Nevada Certification in Environmental 
Education and Interpretation Program this summer.   
b. CE&I products and services for the focus project will be created and implemented by 
PI/Project Manager, with assistance from the Curriculum Development Personnel, the UNLV 
graduate student, and Media Relations. UNLV fiscal and clerical personnel will assist the 
PI/Project Manager with ordering, tracking, and documenting the purchase and delivery of 
required materials, supplies, and equipment. Agency personnel will assist in project execution. 
Each project will be completed by May 31 of each year (2008 and 2009, respectively). 
A draft interpretive plan has been developed, and draft sign text written for several signs to be located 
along four trails at Explorer’s Peak (http://groups.yahoo.com/group/MountainsEdgeExplorers/).  Sign 
text will include anti-litter, Tread Lightly! and Leave No Trace messaging.   
However, the Explorer’s Club has not been able to meet this quarter, and, as a guest in the process, 
Dr. Brody is not in a position to dictate the progress or implementation of the project.   
 
c. SNAP Executive Director will provide briefings to the SNAP Board of Directors on proposed 
private sector educational projects. 
When complete, the final interpretive plan and sign plan will be presented to the SNAP Executive 
Director.  
Accomplishments for Task 4 – Year 1 
1. Mountain’s Edge Explorer’s Interpretive Trail.  The Mountain’s Edge development 
encompasses a natural feature called Explorer’s Peak, which is adjacent to BLM land.  In July 
2007, Focus Property enlisted the aid of PI/Project Manager Allison Brody to help the 
Mountain’s Edge Explorer’s Club plan, design, evaluate, and install interpretive signs along three 
trails leading up Explorer’s Peak.  Progress has been made throughout the year.  Sign text will 
include anti-litter, Tread Lightly! and Leave No Trace messaging.   
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2. Training Program for Clark County Tour Guides.  Many tour operators visit public lands sites 
throughout Clark County, including Red Rock Canyon NCA, Lake Mead NCA, and the Spring 
Mountains NRA.  An important opportunity exists to influence the content and messages given 
during these tours.  To this end, the possibility is being explored to develop and implement a 
training program specifically designed for Southern Nevada Tour Guides.   
 
Project 1 – Task 5. Work with the Hispanic community to implement at least two educational projects.  
a. PLI staff, in coordination with the appropriate agency staff, will identify at least one project for 
delivering SNAP priority focus area messages to Hispanic community by convening one or 
more stakeholder meetings. Examples of potential projects include interpretive projects and 
educational programs delivered at community events. Project identification will be completed 
by January 31, 2009. 
Aspects of this project will be identified based on information collected through a survey of the Clark 
County Hispanic community.  This survey, created from research goals approved by the SNAP Board 
on April 18, 2008 (see Hispanic Outreach Research Goals), has been reviewed by SNAP agency 
staff, and is being prepared for OMB review (see Draft Hispanic Survey). 
b. CE&I products and services for the focus project will be created and implemented by 
PI/Project Manager, with assistance from the Curriculum Development Personnel, the UNLV 
graduate student, and Media Relations. UNLV fiscal and clerical personnel will assist the 
PI/Project Manager with ordering, tracking, and documenting the purchase and delivery of 
required materials, supplies, and equipment. Agency personnel will assist in project execution.  
No progress has been made this quarter. 
c. PLI staff, in collaboration with agency staff, will identify additional potential projects or 
services suggested by follow-up stakeholder meetings.  
No progress has been made this quarter. 
d. PI/Project Manager, with assistance from the Curriculum Development Personnel, the UNLV 
graduate student, Media Relations, general clerical support, and agency personnel will create 
and implement one additional program or service for the Hispanic community, evaluating 
success and documenting milestones in a written report.  
No progress has been made this quarter. 
 
e. PI/Project Manager will enlist the services of professional social researchers to create and 
implement a survey and monitoring program of the Hispanic community. Initial survey will 
focus on visitors to areas selected by the SNAP Board of Directors. Preliminary survey results 
will be provided to the SNAP Board of Directors as they become available. The results will be 
used to guide Hispanic messaging and outreach program development and implementation. The 
messaging and outreach program will be implemented by PI/Project Manager Allison Brody, 
with assistance from contracted marketing specialists, the UNLV graduate student, Media 
Relations, and Web Communications. UNLV fiscal and clerical personnel will assist the 
PI/Project Manager with ordering, tracking, and documenting the purchase and delivery of 
required materials, supplies, and equipment. Agency personnel will assist in product 
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development, review, and execution within their agency educational programs. Agency 
personnel will assist in project development and implementation.  
 
The research goals for this survey and monitoring program have been approved by the SNAP Board 
on April 18, 2008 (see Hispanic Outreach Research Goals).  The survey has been reviewed by SNAP 
agency staff, including members of the Recreation Team, and is being prepared for OMB review (see 
Draft Hispanic Survey).  A series of information sessions were recommended by the SNAP Board.  
These sessions will serve to introduce community leaders to the Education about the Environment 
Hispanic Outreach efforts, generate (or increase) awareness, garner support, and result in establishing 
important partnerships for on-going project implementation.  A preliminary Outreach List has been 
approved by the SNAP Executive Director (see Hispanic Outreach Information Sessions). 
 
f. A database will be created by contracted personnel, and the results of the survey and 
monitoring program will be entered into this database. A step-by-step resource guide for 
connecting with Hispanic communities will be completed based on this research by January 31, 
2011.  
 
This task refers to subsequent years. No progress has been made this quarter. 
Accomplishments for Task 5 – Year 1 
A Hispanic Outreach Survey and Monitoring Plan has been developed, including research goals, a 
draft survey, and an outreach plan for community leaders.   
 
Project 1 – Task 6. Maintain and participate in area-wide cooperative CE&I effort. 
a. Administer educators’ listserv on a monthly basis, with assistance of Media Relations and Web 
Communications personnel and input from agency staff. 
Listserv postings and associated information can be viewed at www.enviroedexchange.org. 
b. Facilitate bi-monthly meetings for Partners for Education about the Environment, a 
collaborative group of informal educators from more than 20 informal education organizations 
in the Las Vegas area, including representatives from each of the four federal agencies.  
The Our Places Tell Stories Conference held March 4-6, 2008, took the place of the March Partners 
for Education about the Environment meeting.  A Partners for Education about the Environment 
Meeting was held on May 28, 2008 (meeting agenda and notes available on http://grovesite.com).   
c. Appropriate agency staff will attend Partners for Education about the Environment meetings 
and work to collaboratively identify regional education focus and efforts. 
The Our Places Tell Stories conference was attended by agency staff from all four federal agencies.  
d. Implement stated goals (listed below) for Partners for Education about the Environment with 
assistance from Media Relations, general clerical support, agency personnel, and the UNLV 
graduate student.  
Goals: 
1. Maximize effectiveness of Education about the Environment efforts by coordinating 
support resources. 
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• Projects include: the Hispanic Community Outreach survey, an educator’s 
resource website (www.enviroedexchange.org), and the Our Places Tell Stories 
conference. 
2. Improve skill and knowledge of providers of Education about the Environment. 
• Nevada State Certification in Environmental Education and Interpretation  
• Our Places Tell Stories conference. 
3. Celebrate our successes with the southern Nevada community. 
• Projects include the Our Places Tell Stories conference and the educator’s 
resource website (www.enviroedexchange.org).  
 
Accomplishments for Task 6 – Year 1 
• Listserv postings occurred each month during Year 1. 
• Partners for Education about the Environment met four times, with several additional meetings 
held by subcommittees (OPTS Planning and Partners for Environmental Cultural Connectedness). 
• ¡Bienvenido Amigos!  Spanish for Our Environment, was held January – February 2008, 
providing customized language tools to foster effective linguistic and cultural communication 
when interacting with Spanish speakers. 
• The Our Places Tell Stories conference was held March 4-6, with 175 participants. 
• The Nevada State Certification in Environmental Education & Interpretation Program has been 
developed and piloted, and will launch in June 2008. 
 
Project 1 – Task 7. Develop Public Awareness Campaign to inform residents about the benefits of our 
public lands; encourage residents to learn about the plants, animals, rocks, and the natural and 
cultural history of Southern Nevada; and motivate people of all ages to responsibly explore outdoor 
recreational opportunities on public lands. 
 
This task refers to subsequent years. No progress has been made this year. 
 
Project 1 – Task 8. Develop Mobile Exhibit program to deliver SNAP messages. 
 
PI/Project Manager Allison Brody will oversee the design, development, and implementation of a mobile 
exhibit to provide education about public lands.  Education goals might include wilderness education, 
fire prevention, responsible recreation, and the general promotion of public lands and their stewardship. 
The following scope of work has been developed to begin the planning process for this mobile exhibit: 
1. Identify and evaluate potential options for a mobile exhibit.  For example, a mobile exhibit 
might consist of a self-contained exhibition and event trailer with components designed by 
the manufacturer.  Alternatively, exhibit components might be designed and fabricated by a 
local partner, then hauled around in a trailer.  Evaluate options based on: 
• Features  
• Exhibit components available  
• Capacity – visitor flow, square foot of exhibit space, etc. 
• Flexibility of each option.  That is, can exhibit text/components be changed out?  
What are approximate costs (e.g., fabrication) associated with these changes? 
• Advantages and disadvantages  
• Is there a leasing option?  
• Estimated cost of construction and off-set by partners participation 
• Plan for relocation to event locations 
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2. Identify and evaluate options for the administrative aspects of a Mobile Exhibit Program.  
These aspects might include housing for the exhibit, scheduling exhibit for events, staffing 
needs, etc.   
 
Project 1 – Task 9. Investigate potential delivery systems for integrating SNAP messages into the Clark 
County School District. 
 
This task refers to subsequent years. No progress has been made this year. 
 
Project 1 – Task 10. Develop a Nevada State EE&I Certificate Program and conduct an Our Places 
Tell Stories Conference.  
a. PI/Project Manager, in cooperation with the Nevada Natural Resource Education Council, will 
facilitate the implementation of the Nevada State Certification Program for Environmental 
Education and Interpretation (NEE&I). Certification program components will include: 
recruitment and registration of Certificate Program participants; four workshops for 
Certification program participants; mentor-training workshops; and supervised internships for 
Certification program participants. SNAP and agency staff will provide review of certificate 
standards. Curriculum will be developed for the pilot program by May 31, 2008.  
Course curricula have been created based on core competencies, guidelines, indicators, and 
assessment strategies that have been agreed upon by the development team (documents available on 
http://grovesite.com).  Sections of these courses were successfully piloted during three workshops 
that took place in the Our Places Tell Stories conference March 4-6, 2008.   
A Certification Handbook, including Processes and Procedures for enrollment, program management, 
the supervised internship, and issue resolution, is in draft form (documents available on 
http://grovesite.com).  A list of mentors and internship sites have been identified, and a mentor 
training class has been scheduled to take place on May 30, 2008. 
The NEE&I Certification Program will launch on June 17, with 10-15 participants expected to enroll.  
Coursework will be completed on August 7, and the internships will be completed by November 15 
(the schedule, admission packets, and additional information can be found at 
www.enviroedexchange.org).   
Marketing has been accomplished via websites (www.enviroedexchange.org and Educational 
Outreach), fliers distributed at events such as the Our Places Tell Stories conference, and email lists.  
To date, 12 participants have registered to participate in the first cohort, including staff members from 
BLM and NPS.  An NPS staff member is helping administer the program by serving on the Program 
Committee, and staff from USFS and USFWS are serving as mentors for the program.   
 
b. PI/Project Manager will facilitate the planning and implementation Our Places Tell Stories 
conference. Conference components will include: identification and invitation of speakers, 
including a keynote; recruitment and registration of participants; creation of conference 
program; and facility logistics (food, rooms, set-up, etc.). The conference will be held on March 
4-6, 2008. If sufficient sponsorships are procured, it will be possible to hold an additional 
conference before May 2010.  
 
175 participants attended the Our Places Tell Stories Conference, held March 4-6, 2008. A conference 
overview and summary can be found at http://www.enviroedexchange.org/conf08/index.htm, and 
evaluations of the conference and individual sessions are attached (see Our Places Tell Stories 
Conference Evaluations). 
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Accomplishments for Task 10 – Year 1 
The Nevada State Certification in Environmental Education & Interpretation is scheduled to take 
place June 17-August 7.  The program has been developed and is being administered by a state-wide 
team of professionals, including staff from BLM, NPS, USFS, and USFWS.  Participants will 
complete 52 hours of coursework, followed by a 40 hour internship.  Certification will prepare 
participants with the knowledge, practical skills, and experiences to work for each of the SNAP 
agencies -- as paid staff or as volunteers.   
 
The 2008 Our Places Tell Stories conference, held March 4-6, provided 175 agency staff and 
community partners with useful and applicable professional development opportunities.   
 
SUMMARY OF YEAR 1 DELIVERABLES – CE&I 
 
Year Four Deliverables 
(June 2007 – May 2008) 
Percent Complete as of 
Feb. 29, 2008 
Plan for Completion 
Project 1 – Task 1   
a. Identify at least one project each 
year to focus efforts. 100% for Year 1 
Three projects have been identified:   
1. Anti-Litter Exhibit, 2. Restoration, Education, 
Volunteerism (REV), and 3.Lee Meadows 
Interpretive Project. 
b. SNAP Executive Director and 
PLI staff will work with SNAP 
Board of Directors to determine 
focus areas and context of delivery 
of messages for these focus areas. 
100% for Year 1  
c. Determine the best set of delivery 
systems for each project. 100% for Year 1  
d. Key user groups and best 
educational methodologies will be 
identified for each project. 
100% for Year 1  
e. CE&I products and services for 
the focus project will be created 
and implemented. 
100% for Year 1 
a. REV program successfully piloted in April 
2008.   
b. Lee Meadows Interpretive Project Activity 
stations were piloted in 12/07 and 1/08, and 
revised text has been submitted for review. 
   
Project 1 – Task 2   
a. Produce assessment proposals 
and reports for at least two CE&I 
products or services. 
100% for Year 1 
Assessment proposal and report completed for 
the Lee Meadows Interpretive project.  The Our 
Places Tell Stories conference evaluation results 
summarized.   
Project 1 – Task 3  This task refer to subsequent years – no progress has been made this quarter. 
Project 1—Task 4   
a. Identify projects for delivering 
SNAP priority focus area messages 
to at least one private sector group. 
100% for Year 1 
Two projects have been identified:  The 
Mountain’s Edge Explorer’s Interpretive Trail, 
and a Southern Nevada Tour Guide training 
program 
b. Implement project. 65%  
Mountain’s Edge Explorer’s Interpretive Trail: 
draft interpretive plan is complete, sign text is 
40% complete.  It is anticipated that the 
Explorer’s Group will resume planning meetings 
in June 2008. 
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Project 1 – Task 5  Refers to subsequent years. 
Project 1 – Task 6   
a. Administer educators’ listserv. 100% for Year 1 Listserv postings and associated website updates have been completed. 
b. Facilitate bi-monthly meetings 
for Partners for Education about the 
Environment. 
100% for Year 1  
c. Appropriate agency staff will 
attend Partners for Education about 
the Environment meetings. 
100% for Year 1 Staff attended from USFWS, NPS, and BLM.  
d. Implement stated goals (see 
overview section) for Partners for 
Education about the Environment. 
100% for Year 1 
1. NEE&I program successfully piloted and 
will launch June 2008. 
2. ¡Bienvenido Amigos!  Spanish for Our 
Environment was offered January 2008. 
3. Our Places Tell Stories conference held 
March 2008. 
4. Resources shared through Partners 
meetings, PECC meetings, and planned 
Hispanic Community Outreach survey. 
   
Project 1 – Tasks 7-9  These tasks refer to subsequent years – no progress has been made this quarter. 
   
Project 1 – Task 10 100% for Year 1 
5. Our Places Tell Stories conference held 
March 2008 
6. NEE&I program will launch June 2008. 
 
FOREVER EARTH PROGRAM 
 
The following progress has been made toward Forever Earth project objectives in this quarter. 
 
Project 2 – Task 1. Coordinate and schedule Forever Earth uses. 
a. Revise Forever Earth Standard Operating Procedures (SOPs; Sewing et. al., 2006) and produce 
revised SOP edition.  This activity will be completed by August 31 of each year, beginning in 2008. 
 
This task refers to subsequent years. No progress has been made this year. 
 
b. Provide training on revised SOPs for boat captains and deckhands. This activity will be 
completed by September 30 of each year. 
 
This activity was accomplished in earlier quarters. 
 
c. Maintain Forever Earth website and update content.  
 
Minor revisions to the website were made throughout Year 1. 
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Accomplishments for Task 1 – Year 1 
1.  Training for Forever Earth crew and staff. Two training sessions were provided for UNLV’s 
Forever Earth crew and staff and National Park Service personnel. Drills were conducted for man 
overboard, fire, and collision situations. 
2.  Minor revisions to Standard Operating Procedures.  Throughout the year, Forever Earth crew 
and staff made minor adjustments to these procedures.  These changes will be incorporated into the 
next edition, on schedule for completion by August 31, 2008. 
  
Project 2 – Task 2. Schedule and deliver educational programming for a minimum of 25 trips. 
a. Coordinate with Clark County School District teachers as well as private school teachers and 
home school educators to schedule a minimum of 25 educational trips on Forever Earth. This will 
be completed by May 31 of each year. 
 
In the fourth quarter, 1985 passengers benefited from educational programming during 50 trips aboard 
Forever Earth. To date this project year, a total of 82 educational trips have occurred on Forever Earth. 
 
The trips are detailed in the table on page 13. Highlights of Forever Earth educational use included: 
• On March 3, 10, 11, 16, and 26, 2008, fifth-grade students from Darnell Elementary School 
learned about native Colorado River fish species during the “Finicky Fish Finish Last” program 
aboard Forever Earth and participated in shore activities. 
• On March 19, 2008, students from J.D. Smith Middle School’s Afternoon All Stars program 
participated in a Science and Art event as part of Discover Mojave Outdoor World. National Park 
Service interpreter, Sky McClain, also led students and adults on a short hike in the Kingman 
Wash area. 
• High school students from the Southeast Career Technical Academy participated in the “Alien 
Invaders” program on March 13, 2008. Students learned about invasive species and how quagga 
mussels are impacting Lake Mead. 
• Fifth-grade students from Lummis Elementary School learned about native Colorado River fish 
species during the “Finicky Fish Finish Last” program aboard Forever Earth and participated in 
shore activities on March 27, 28, 31, and April 3, 2008. 
• On April 2, 28, May 2, 19, 28, and 29, 2008, fifth-grade students from Martha P. King 
Elementary School learned about native Colorado River fish species during the “Finicky Fish 
Finish Last” program aboard Forever Earth and participated in shore activities. 
• On April 4, 2008, fifth-grade students from Cumorah Academy learned about native Colorado 
River fish species during the “Finicky Fish Finish Last” program aboard Forever Earth. 
• Seventh-grade students from Cumorah Academy learned about Lake Mead’s water quality and 
water-use cycle during activities aboard Forever Earth on April 7, 2008. 
• Sixth-grade students from Grant Sawyer Middle School participated in the “Alien Invaders” 
program on April 8, 2008. Students learned about invasive species and how quagga mussels are 
impacting Lake Mead. 
• On April 9, 2008 sixth-grade students from Bailey Middle School participated in the “Alien 
Invaders” program. Students learned about invasive species and how quagga mussels are 
impacting Lake Mead. 
• On April 10, 11, 17, and 18, 2008, fifth-grade students from Robert Taylor Elementary School 
learned about native Colorado River fish species during the “Finicky Fish Finish Last” program 
aboard Forever Earth. 
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• On April 12, 2008, UNLV’s Educational Outreach program conducted a class aboard Forever 
Earth on the geology of Lake Mead.  The class was facilitated by Dr. Wanda Taylor, a professor 
in the Geosciences Department. 
• Fourth-grade students from Grant Bowler Elementary School participated in the “Just Passing 
Through! The Water Cycle!” program aboard Forever Earth and in shore activities on April 15 
and 21, 2008.  
• Seventh-grade students from Garrett Middle School (April 22 and 23, 2008) learned about Lake 
Mead geology during activities in the “GSI: Geo-Scene Investigation” program aboard Forever 
Earth and on shore. 
• On April 9, 2008 sixth-grade students from Roy Martin Middle School participated in the “Alien 
Invaders” program aboard Forever Earth and on shore.  Students learned about invasive species 
and how quagga mussels are impacting Lake Mead. 
• Members of the Las Vegas Wash Coordination Committee facilitated a program of activities with 
fifth-grade students from Mabel Hoggard Elementary on April 25, 2008. 
• Fourth-grade students from Goldfarb Elementary School participated in the “Just Passing 
Through! The Water Cycle!” program aboard Forever Earth and in shore activities on April 29 
and May 1, 2008.  
• On April 30, 2008, fourth- and fifth-grade GATE (Gifted and Talented Education) students from 
Hayden Elementary and Perkins Elementary Schools participated in the “Alien Invaders” 
program. Students learned about invasive species and how quagga mussels are impacting Lake 
Mead. 
• On May 5, 16, and 30, 2008, fifth-grade students from Jeffers Elementary School learned about 
native Colorado River fish species during the “Finicky Fish Finish Last” program aboard Forever 
Earth and participated in shore activities. 
• Eighth-grade students from Sedway Middle School participated in the “Alien Invaders” program 
aboard Forever Earth and on shore on May 6, 2008. Students learned about invasive species and 
how quagga mussels are impacting Lake Mead. 
• On May 7, 9, and 14, 2008, sixth-grade students from Hyde Park Middle School participated in 
the “Alien Invaders” program aboard Forever Earth and on shore. Students learned about invasive 
species and how quagga mussels are impacting Lake Mead. 
• Fifth-grade students from Tom Williams Elementary School learned about native Colorado River 
fish species during the “Finicky Fish Finish Last” program aboard Forever Earth and participated 
in shore activities on May 8, 2008. 
• On May 10, 2008, high school students enrolled in a marine science class at Cimarron-Memorial 
High School participated in the “Alien Invaders” program aboard Forever Earth and on shore. 
Students learned about invasive species and how quagga mussels are impacting Lake Mead. 
• Fifth-grade students from William Wright Elementary School learned about native Colorado 
River fish species during the “Finicky Fish Finish Last” program aboard Forever Earth and 
participated in shore activities on May 13 and 27, 2008. 
• On May 15, 2008, sixth-grade students from Bridger Middle School participated in the “Alien 
Invaders” program aboard Forever Earth and on shore. Students learned about invasive species 
and how quagga mussels are impacting Lake Mead. 
• Fifth-grade students from Bendorf Elementary School learned about native Colorado River fish 
species during the “Finicky Fish Finish Last” program aboard Forever Earth and participated in 
shore activities on May 21, 2008. 
• Fourth-grade students from Hal Smith Elementary School participated in the “Just Passing 
Through! The Water Cycle!” program aboard Forever Earth and in shore activities on May 22, 
2008.  
• On May 31, 2008, fourth- and fifth-grade GATE (Gifted and Talented Education) students from 
Tobler Elementary School participated in the “Alien Invaders” program aboard Forever Earth and 
on shore. Students learned about invasive species and how quagga mussels are impacting Lake 
Mead. 
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(NOTE: See List of all Forever Earth trips conducted during the 4th Quarter.) 
 
 
Forever Earth Education Trips – Round 6 Year 1, 4th Quarter 
 
Date(s)  Group 
Group 
Type 







3-Mar Darnell Elementary (5th 
grade) 
Education Student Field Trip 2.75 hrs. 
(2 trips) 
9 30 39 
10-Mar Darnell Elementary (5th 
grade) 
Education Student Field Trip 2.75 hrs. 
(2 trips) 
9 31 40 
11-Mar Darnell Elementary (5th 
grade) 
Education Student Field Trip 2 hrs. 6 32 38 
13-Mar SE Career Technical 
Academy (High School) 
Education Student Field Trip 3.5 hrs. 3 22 25 
19-Mar JD Smith MS Afternoon 
All-Stars 
Education Outdoor World Event 6 hrs. 7 13 20 
26-Mar Darnell Elementary (5th 
grade) 
Education Student Field Trip 3 hrs. 
(2 trips) 
11 31 42 
27-Mar Lummis Elementary  
(5th grade) 
Education Student Field Trip 3.5 hrs. 
(2 trips) 
15 34 49 
28-Mar Lummis Elementary  
(5th grade) 
Education Student Field Trip 3.5 hrs. 
(2 trips) 
15 34 49 
31-Mar Lummis Elementary  
(5th grade) 
Education Student Field Trip 3.5 hrs. 
(2 trips) 
12 32 44 
2-Apr Martha P. King 
Elementary (5th grade) 
Education Student Field Trip 3.5 hrs. 
(2 trips) 
9 27 36 
3-Apr Lummis Elementary  
(5th grade) 
Education Student Field Trip 4 hrs. 
(2 trips) 
8 33 41 
4-Apr Cumorah Academy 
(5th grade) 
Education Student Field Trip 4 hrs. 
 
6 18 24 
7-Apr Cumorah Academy 
(7th grade) 
Education Student Field Trip 4 hrs. 6 19 25 
8-Apr Grant Sawyer Middle 
School (6th grade) 
Education  Student Field Trip 3.75 hrs. 
(3 trips) 
13 56 69 
9-Apr Bailey Middle School 
(6th grade) 
Education Student Field Trip 4 hrs. 
(2 trips) 
10 44 54 
10-Apr Robert Taylor 
Elementary (5th grade) 
Education Student Field Trip 4 hrs. 4 9 13 
11-Apr Robert Taylor 
Elementary (5th grade) 
Education Student Field Trip 4 hrs. 6 15 21 
12-Apr UNVL Educational 
Outreach 
Education Class Offering 6.5 hrs. 24 0 24 
15-Apr Grant Bowler 
Elementary (4th grade) 
Education Student Field Trip 3.5 hrs. 
 
18 55 73 
16-Apr Darnell Elementary  
(5th grade) 
Education Student Field Trip 3.5 hrs. 
(2 trips) 
8 31 39 
17-Apr Robert Taylor 
Elementary (5th grade) 
Education Student Field Trip 4 hrs. 4 12 16 
18-Apr Robert Taylor 
Elementary (5th grade) 
Education Student Field Trip 4 hrs. 5 14 19 
21-Apr Grant Bowler 
Elementary (4th grade) 
Education Student Field Trip 3.5 hrs. 
(3 trips) 
20 53 73 
22-Apr Garrett JHS 
(7th grade) 
Education Student Field Trip 4 hrs. 
(2 trips) 
9 30 39 
23-Apr Garrett JHS 
(7th grade) 
Education Student Field Trip 4 hrs. 6 21 27 
24-Apr Roy Martin Middle 
School (6th grade) 
Education Student Field Trip 4 hrs. 
(2 trips) 
10 42 52 
25-Apr Mabel Hoggard 
Elementary (5th grade) 
Education Student Field Trip 7.5 hrs 
(2 trips) 
8 24 32 
28-Apr Martha P. King 
Elementary (5th grade) 
Education Student Field Trip 3.75 hrs. 
(2 trips) 
7 28 35 
29-Apr Goldfarb Elementary Education Student Field Trip 4 hrs. 8 41 49 
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(4th grade) (2 trips) 
30-Apr Hayden and Perkins ESs 
(4th and 5th grade GATE) 
Education Student Field Trip 3.75 hrs. 4 14 18 
1-May Goldfarb Elementary 
(4th grade) 
Education Student Field Trip 3.75 hrs. 
(2 trips) 
10 38 48 
2-May Martha P. King 
Elementary (5th grade) 
Education Student Field Trip 3.75 hrs. 
(2 trips) 
13 30 43 
5-May Jeffers Elementary 
(5th grade) 
Education Student Field Trip 5.5 hrs. 
(2 trips) 
8 30 38 
6-May Sedway Middle School 
(8th grade) 
Education Student Field Trip 3.5 hrs. 
(2 trips) 
8 40 48 
7-May Hyde Park Middle 
School (6th grade) 
Education Student Field Trip 5 hrs. 
(3 trips) 
9 46 55 
8-May Tom Williams 
Elementary (5th grade) 
Education Student Field Trip 4 hrs. 
(2 trips) 
10 21 31 
9-May Hyde Park Middle 
School (6th grade) 
Education Student Field Trip 5 hrs. 
(3 trips) 
6 48 54 
10-May Cimarron-Memorial 
High School (Marine 
Science Class) 
Education Student Field Trip 3.5 hrs. 
(2 trips) 
6 29 35 
 
13-May William Wright 
Elementary (5th grade) 
Education Student Field Trip 4 hrs. 
(2 trips) 
11 29 40 
14-May Hyde Park Middle 
School (6th grade) 
Education Student Field Trip 5 hrs. 
(3 trips) 
9 54 63 
15-May Bridger Middle School 
(6th grade) 
Education Student Field Trip 4 hrs. 
(2 trips) 
8 43 51 
16-May Jeffers Elementary  
(5th grade) 
Education Student Field Trip 5.5 hrs. 
(2 trips) 
7 27 34 
 
19-May Martha P. King 
Elementary (5th grade) 
Education Student Field Trip 4 hrs. 
(2 trips) 
10 25 35 
21-May Bendorf Elementary  
(5th grade) 
Education Student Field Trip 3.75 hrs. 
(2 trips) 
9 22 31 
22-May Hal Smith Elementary 
(4th grade) 
Education Student Field Trip 4 hrs. 
(2 trips) 
13 27 40 
27-May William Wright 
Elementary (5th grade) 
Education Student Field Trip 4 hrs. 
(2 trips) 
12 30 42 
28-May Martha P. King 
Elementary 
(5th grade) 
Education Student Field Trip 4 hrs. 
(2 trips) 
16 23 39 
29-May Martha P. King 
Elementary 
(5th grade) 
Education Student Field Trip 4 hrs. 
(2 trips) 
11 25 36 
30-May Jeffers Elementary 
(5th grade) 
Education Student Field Trip 5.5 hrs. 
(2 trips) 
8 29 37 
31-May Tobler Elementary  
(4th and 5th grade GATE) 
Education Student Field Trip 5 hrs. 
(2 trips) 










504 1481 1985 
TOTALS 





 Education  
353.75 hrs. 
1015 2158 3173 
 
 
b. Review and revise existing Forever Earth curricula (Sewing et. al, 2006) and produce 2007-2008 
Edition. This will be completed by May 31 of each year, beginning in 2008. 
 
Pre- and post-activities for the 4th grade curriculum were created during this quarter to complete the 2007-
2008 Edition (posted at http://grovesite.com). Mary Sowder, UNLV graduate student, created these 
activities with review by the Forever Earth curriculum team.  
 
c. Drawing upon the expertise of university faculty and staff, develop and produce one additional 
curriculum module for sixth-grade students.  
 
Additional shore activities for the sixth-grade curriculum were field-tested during this quarter. Revisions 
were made and the activities were finalized for inclusion in the curriculum manual (see attached). 
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d. Identify and purchase any needed program materials, supplies, equipment, and/or visual aids 
required for delivering the curriculum. This will be completed by May 31, 2008. 
 
Visual aids, program supplies, and needed equipment were purchased throughout the quarter and year as 
needed. 
 
e. Develop a partnership with one of the agencies responsible for water quality monitoring for 
integrating data collection performed by high school students into an ongoing research database.  
 
The Southern Nevada Water Authority has expressed interest in this project. However, due to the low 
number of high school groups, this task element has not been finalized. Additional promotion with high 
school science teachers is warranted in order to complete this element. 
 
f. Develop one additional curriculum module for fifth grade students.  
 
This will be completed by February 28, 2009. 
 
g. Develop one additional curriculum module for fourth grade students.  
 
This will be completed by February 28, 2010. 
 
h. Working with agency personnel and drawing upon the expertise of university faculty and staff, 
produce a written assessment report that summarizes changes in student and teacher knowledge, 
attitudes, and performance and includes recommendations for program improvement. Utilize 
UNLV research assistants and faculty as needed to collect and analyze data.  
 
This will be completed by August 31 of each year, beginning in 2008. 
 
Accomplishments for Task 2 – Year 1 
1.  Scheduled educational trips on Forever Earth. During Year 1, 50 educational trips were 
scheduled aboard Forever Earth benefiting 1481 students and 504 adults (1985 total passengers). 
2.  2007-2008 Forever Earth Curriculum.  Pre- and post-activities for the 4th grade module as well 
as additional shore activities for the 5th and 6th grade modules were created. Other minor revisions 
were made, and the 2007-2008 Curriculum Edition was completed on time.  
3.  Program supplies and equipment.  Throughout the year, additional supplies, equipment, and 
visual aids were acquired as needed for delivering the curriculum.  
Project 2 – Task 3. Schedule a minimum of three trips per year for research purposes. 
a. Develop and distribute a letter of introduction and a program brochure to university, state, and 
federal researchers in Nevada, Arizona, and Utah to inform them of Forever Earth and its purpose. 
This will be completed by August 31, 2007. 
 
This task was completed in earlier quarters. 
 
b. Coordinate with university, state, and federal researchers to schedule Forever Earth for a 
minimum of three scientific research trips.  
 
No research trips were scheduled in this quarter. 
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c. Identify and purchase any needed research supplies and/or equipment.  
 
No additional supplies or equipment were identified during this quarter. 
 
d. Revise Forever Earth program brochure (Sewing and Miller, 2006) as necessary. Distribute a 
letter of introduction and program brochure to university, state, and federal researchers in Nevada, 
Arizona, and Utah to inform them of Forever Earth and its purpose.  
 
Minor revisions were made to the program information flier in earlier quarters. 
 
Accomplishments for Task 3 – Year 1 
1.  Forever Earth Program Brochure. Minor revisions were made to the program information flier. 
 
Project 2 – Task 4. Schedule Forever Earth as a mobile visitor center. 
a. Coordinate with the Interpretive Division at Lake Mead National Recreation Area on a 
continuous basis to schedule Forever Earth at least twice per month during peak visitation (June, 
July, August of each year). 
 
Activities related to this task were completed during the 1st quarter. 
 
Accomplishments for Task 4 – Year 1 
1. Mobile Visitor Center. During Year 1, The National Park Service scheduled Forever Earth on 
three occasions during the peak visitation months of June, July, and August. Lack of staffing 
prevented NPS interpreters from scheduling more dates. 
 
Project 2 – Task 5. Provide Forever Earth for agency purposes for a minimum of six trips per year. 
a. Coordinate on a continuous basis with local, state, and federal agencies to schedule Forever 
Earth for a minimum of six trips per year. This will be completed by May 31 of each year. 
 
To date, a total of eight agency trips have occurred on Forever Earth.  
 
• In the fourth quarter, Forever Earth was utilized on one occasion for agency purposes. On April 
14, 2008, the Las Vegas Wash Coordinating Committee conducted a staff meeting to plan and 
review their field trip efforts and activities with Mabel Hoggard Elementary School. Details are 
provided in the following table.  
 
Forever Earth Agency Trips – Round 6 Year 1, 4th Quarter 
 
Date(s)  Group 
Group 
Type 







14-Apr Las Vegas Wash 
Coordinating 
Committee 
Agency Staff planning 
meeting for Hoggard 
field trips 




 Agency – 1 
group 
 Agency –6.0 
hrs.  
17 0 17 
 
TOTALS 
for Year 1 
 Agency –8 
groups 
 Agency – 
45.5 hrs. 
88 0 88 
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Accomplishments for Task 5 – Year 1 
1. Agency trips aboard Forever Earth. During Year 1, a total of 8 trips were scheduled for agency 
purposes.  
Project 2 – Task 6. Provide funding for student field trips to public land sites. 
PI/Project Manager Daphne Sewing, with the assistance from the UNLV graduate student, will coordinate 
and disburse transportation funding for field trips to public lands by Clark County School District 
students. 
a. Produce a written report on Transporting Students to Public Land Sites for Field Trips. The 
report will include recommendations for future implementation.  
 
A report, “Transporting Students to Public Land Sites for Field Trips,” has been completed (see attached). 
The report outlines transportation and makes recommendations for future implementation. 
 
b. During the 2007-2008 school year, provide transportation funding for a minimum of 15 field 
trips to public lands. 
 
In this quarter, transportation funding was provided for 40 field trips. To date, funding has been provided 
for 45 field trips. 
 
c. During the 2008-2009 school year, provide transportation funding for a minimum of 35 field trips 
to public lands.  
 
This will be done by May 31, 2009. 
 
d. During the 2009-2010 school year, provide transportation funding for a minimum of 35 field 
trips to public lands.  
 
This will be done by May 31, 2010. 
Accomplishments for Task 6 – Year 1 
1. Transportation Report.  A report was completed that outlined options for transporting students to 
public land sites for field trips.  The report included recommendations for future implementation. 
2.  Transportation Funding for Field Trips.  During Year 1, transportation funding was provided 
for 45 field trips on Forever Earth. 
 
Project 2 – Task 7. Implement additional program assistance. 
PI/Project Manager Daphne Sewing with assistance from the UNLV graduate assistant, will evaluate and, 
to the extent possible, implement a volunteer or other workforce structure to increase the scope of 
delivery and impact of the program. 
a. Determine and, to the extent possible, implement the most efficient, high-quality delivery 
structure for the Forever Earth program.  
 
This will be done by May 31, 2010. 
 
ADDITIONAL WORK ACCOMPLISHED FOR THIS PROJECT 
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A modification to the existing agreement between Fun Country Marine, Inc. (Forever Resorts) and the 
Nevada System of Higher Education (on behalf of UNLV’s Public Lands Institute) has been reviewed and 
finalized. The modification will extend the current agreement an additional three years and allow for 
continued operation of the Forever Earth program. The modification is currently being routed for 
signatures from both entities. 
 
DISCOVER MOJAVE OUTDOOR WORLD 
 
The following progress has been made toward Outdoor World project objectives in this quarter. 
 
Project 3 – Task 1. Conduct a minimum of 25 Outdoor World events annually. 
a. Coordinate and develop a schedule of events for the year. This will be completed by September 
30 of each year. 
 
A schedule of activities for Round 6 Year 1 has been completed (see Discover Mojave Outdoor World 
Schedule).  
 
b. Utilize UNLV students and staff, volunteers, and federal agency personnel to conduct a minimum 
of 25 events. This will be completed by May 31 of each year. 
 
In this quarter, seven events were conducted for 152 participants (see table below). These events were 
conducted for 4 different groups or programs:  2nd and 4th grade students from Paradise Elementary 
School; 4th grade students from Lunt Elementary; Afternoon All Stars from J.D. Smith Middle School; 
and RecMobile, a Clark County Parks and Recreation Department program. 
 
Discover Mojave Outdoor World Schedule 
Round 6 Year 1, 4th Quarter 
 
DATE GROUP ACTIVITY # of 
PARTICIPANTS 
LOCATION 
Fri., March 7 Paradise Elementary 




40 Sunset Park 





45 Sunset Park 
Wed., March 
19 
Afterschool All Stars 







Sat., March 29 RecMobile, Clark 









Sat., Apr. 12 RecMobile, Clark 
County Parks and 
Recreation 
Department 
Rock Climbing 7 Nevada 
Climbing 
Center 
Sat., Apr. 19 RecMobile, Clark 
County Parks and 
Recreation 
Department 
Rock Climbing 7 Nevada 
Climbing 
Center 
Sat., May 17 RecMobile, Clark 
County Parks and 
Recreation 
Kayaking I 15 Lake Mead 
National 
Recreation Area 
Education in the Environment: A Strategy for Continued Interagency Outdoor Programming 

















c. Draw upon the expertise of university faculty and staff to produce a written assessment report 
that summarizes changes in participant knowledge, attitudes, and performance and includes 
recommendations for program improvement. Utilize UNLV research assistants as needed to collect 
and analyze data.  
 
This will be completed by August 31 of each year, beginning in 2008. 
 
d. Maintain website to highlight program activities and partner contributions and update content 
as necessary. Agency staff will evaluate Website content regularly.  
 
Minor revisions have been made to the website throughout Year 1. 
 
Accomplishments for Task 1 – Year 1 
1. Conducted Events.  During Year 1, 28 events were conducted for 496 participants.  Seven 
different groups were targeted for these events.  
2.  Website Revisions.  Minor revisions were made to the website throughout the year. 
 
Project 3 – Task 2. Develop a minimum of one new Outdoor World activity each year. 
a. UNLV and agency staff will work together to identify the type of recreational activity to develop 
into an additional event for targeted youth audience. This will be completed by August 31 of each 
year. 
 
A camping event was developed and field-tested in earlier quarters. 
 
b. Develop curriculum (goals, objectives, programs, activities, locations, etc.) for the selected 
recreational activity.  
 
This task has been completed for the camping event. 
 
c. Field test new event curriculum, make changes, and finalize curriculum. This will be completed 
by May 31 of each year. 
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Accomplishments for Task 2 – Year 1 
1. Camping event.  Developing a camping activity was identified as a high priority during Round 4 
activities.  A camping event was field tested during the second quarter with fifth-grade students from 
Paradise Elementary participating in an after-school science program.  Curriculum for this activity 
was then completed. 
 
Project 3 – Task 3. Develop a minimum of two partnerships that increase the impact of the program 
each year to assist in conducting Outdoor World events, providing financial assistance, or supplying 
the desired target audience of economically disadvantaged youth, ages 8-12. 
a. UNLV, SNAP Executive Director, and SNAP Board of Directors work together to identify 
potential new partners. 
 
No work was completed on this task during the fourth quarter. 
 
b. UNLV and appropriate agency staff, including the SNAP Board of Directors, will contact 
potential partners for intended purposes. This will be completed by October 31 of each year. 
 
This task was completed during the first quarter. 
 
c. Formulate a minimum of one partnership. This will be completed by January 31 of each year. 
 
This task was completed during the first quarter. 
 
d. Highlight partner contributions on website.  
 
This activity was completed during the first quarter. 
 
Accomplishments for Task 3 – Year 1 
1. New partnerships.  Three new partnerships were established during Year 1.  Activities were 
conducted for Henderson City Parks and Recreation Department, North Las Vegas Parks and 
Recreation Department, and Afternoon All-Stars. 
2.  Re-established partnership.  After two years of changes, RecMobile, a Clark County Parks and 
Recreation Department program, participated in Outdoor World activities during Year 1.  
 
Project 3 – Task 4. Implement additional program assistance. 
PI/Project Manager Daphne Sewing, with assistance from the UNLV graduate student, will evaluate and, 
to the extent possible, implement a volunteer or other workforce structure to increase the scope of 
delivery and impact of the program. 
a. Determine and, to the extent possible, implement the most efficient, high quality delivery 
structure for the Outdoor World program.  
 
This will be done by May 31, 2010. 
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STATUS OF ROUND 6 YEAR 1 DELIVERABLES – FOREVER EARTH & OUTDOOR WORLD 
 
Year Four Deliverables 
(June 2007 – May 2008) 
Percent Complete as 
of 
May 31, 2008 
Plan for Completion  
FOREVER EARTH   
Project 2 – Task 1   
b. Provide training on SOP for boat 
crew. 
200% Trainings were conducted on September 6, 2007 
and February 5, 2008. 
c. Update and maintain website. 100%  
Project 2 – Task 2   
a. Schedule a minimum of 25 
educational trips. 
200% Additional reservations will occur throughout the 
school year. 
b. Produce 2007/2008 edition of FE 
curriculum. 
100% Revisions to shore activities have been made; 6th 
grade curriculum has been re-written to reflect 
quagga mussel discovery. The curriculum will be 
completed during the 4th quarter. 
c. Develop additional 6th grade 
curriculum. 
100% Two shore activities have been created for the 6th 
grade curriculum.  
d. Purchase program materials, 
supplies, and visual aids. 
100% Visual aid and equipment needs have been 
identified for the 2007/2008 school year. 
e. Develop partnership for 
integrating data collected by high 
school students into existing 
research database. 
0% Additional promotion of the Forever Earth 
program to high school science teachers is 
necessary to accomplish this task.  This will be 
done during Year 2. 
Project 2 – Task 3   
a. Distribute information about 
Forever Earth to researchers in 
regional area. 
100%  
b. Schedule 3 scientific research 
trips on Forever Earth. 
0% Although several calls from interested research 
groups were received, no trips were scheduled 
during Year 1. 
c. Purchase needed research 
supplies and equipment. 
0% No purchases were identified. 
Project 2 – Task 4   
a. Schedule Forever Earth as a 
mobile visitor center twice per 
month during June, July, and 
August. 
50% NPS could only schedule three trips this summer 
due to staffing constraints. 
Project 2 – Task 5   
a. Schedule a minimum of 6 trips 
for agency purposes. 
133% More trips will be scheduled throughout the year. 
Project 2 – Task 6   
a. Produce report “Transporting 
Students to Public Lands for Field 
Trips.” 
100%  
b. Provide bus transportation funds 
for 15 student field trips. 
300%  
Project 2 – Task 7   
a. Determine delivery system. 50% This task is to be completed by 2010. 
OUTDOOR WORLD   
Project 3 – Task 1   
a. Develop a schedule of events for 
the year. 
100%  
b. Conduct a minimum of 25 
events. 
112%  
d. Update and maintain website. 100% Minor revisions to the website have been made 
throughout Year 1. 
Project 3 – Task 2   
a. Identify a new recreational event 100% Completed. A camping experience has been 
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to be developed. developed. 
b. Develop curriculum for the 
selected recreational event. 
100%  
c. Field test new event curriculum. 100% Completed. 
Project 3 – Task 3   
a. Identify potential new partners. 100% Completed. 
b. Contact potential partners. 100% Completed. 
c. Formulate a minimum of one 
new partnership. 
300% Two new partnerships were established in the first 
quarter. 
d. Highlight partner contributions 
on website. 
0% This is scheduled for completion during the first 
quarter of Year 2. 
Project 3 – Task 4   
a. Determine delivery system to 
increase scope of program. 





_____  June 2, 2008     
Margaret N. Rees     Date 
Principal Investigator 
